
Attachment A – Time Line 
 
October 7, 2008:  Approval to create a new Capital Project to begin initial site evaluation for the future 
expansion of the existing Atascadero Library on Morro Road in the city of Atascadero and approval of a 
related budget adjustment to fund the work. 
 
April 7, 2009:  Approval of a budget adjustment into the Capital Project, Library-Atascadero-Site 
Evaluation. 
 
July 14, 2009:  Approval of request to waive the County policy “Selection procedure for Professional 
Services involving fees over $25,000,  Library-Atascadero-Site Evaluation. 
 
April 6, 2010:  Approval of budget adjustment to increase funds for the Library – Atascadero-Site 
Evaluation (WBS# 320030) Capital Project in the amount of $70,000 ($35,000 from the Atascadero 
Friends of the Library and $35,000 from the Library’s Atascadero building expansion designation). 
 
November 9, 2010:  Adoption of Resolution of intent to Purchase Real Property located at 6555 
Capistrano Avenue in the incorporated City of Atascadero for a new Library and North County “One-Stop” 
Center. 
 
November 9, 2010:  Approval of Memorandum of Understanding between the County of San Luis Obispo 
and the Atascadero Friends of the Library regarding the purchase of a potential new library site, the 
Capistrano property at 6555 Capistrano Ave inn Atascadero. 
 
December 14, 2010:  Adoption of Resolution Authorizing Purchase of Real Property located at 6555 
Capistrano Avenue in the incorporated City of Atascadero for a new Library and North County “One-Stop” 
Center.  
 
On February 8, 2011 the Board approved a contract with Ravatt-Albrecht to provide architectural services 
through schematic design.  The scope of work for this contract included numerous project meetings, 
public workshop and outreach, building programing, preliminary design, cost estimate and rendered 
presentation drawings.  
 
 


